CERES Subsystem Delivery Schedule - January 2003
(Next CERES Science Team Meeting - May 6-8, 2003)

(AquaLaunch - May 4, 2002)

(Toolkit Version: SCF - 5.2.7v1; ASDC - 5.2.7v1)

Subsystem Prsleilrir\]/igr?/ry Delivery to Delivery to Reason for Delivery C[)Eelﬁl\z/gryi/b New
MemotoCM | CERESCM | Langley DAAC Neoded | PGE®
TISA Averaging January 3 January 17 January 24 Support TRMM Betal TSI processing.
Inversion January 10 January 24 January 31 Support Agqua Betal SSF processing.
TISA Gridding January 10 January 24 January 31 Support_ TRMM Edition2C and TerraBeta3 FSW
processing.
I nstantaneous January 10 January 24 January 31 New PGE to convert TRMM Edition2B to X
SARB TRMM Edition2C.
Clouds January 17 January 31 February 7 Support Agua Betal SSF processing.
Synoptic SARB L ate February Support TRMM Betal SY N processing.
Clouds March Support TRMM VIRS-only processing from

August 2001 through August 2002.

http://earth-www.larc.nasa.gov/cerescm/schedul es/
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